art - Issues

# Tracker Status Priority Subject Assignee Updated

20573 Milestone Closed Normal Separate ROOT from core framework functionality Kyle Knoepfel 01/31/2019 02:01 PM
15372 Milestone Closed Normal art multi-threading phase 1 06/05/2018 04:09 PM
4432 Milestone Closed Normal Carry out analysis to determine the work necessary to implement Ptr for Run and SubRun Kyle Knoepfel 08/02/2017 11:03 AM
3708 Milestone Closed Normal Implement condition-based output file rollover Kyle Knoepfel 06/07/2016 08:18 AM
920 Milestone Closed Normal Design a mechanism for specifying obsolete parameters with info/warnings when seen. 10/23/2017 12:12 PM
896 Milestone Closed Normal Design and specify maxEvents for output streams Kyle Knoepfel 06/07/2016 08:18 AM
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